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62,837,086$      57,750,881$      

Facilities
1 2 Virginia Burton Gray Recreation Center 8,786,008$               8,732,934$               COMPLETE Mar 2006 100%

2 1 Carl Rhodenizer Recreation Center 7,661,568 7,989,366 COMPLETE Dec 2008 100%

3 4/Jonesboro Jim Huie Recreation Center 3,857,753 3,625,646 COMPLETE Jul 2006 100%

4 4/Jonesboro Steve Lundquist Aquatic Center 9,164,845 9,124,845 COMPLETE Jul 2006 100%

5 4 Charley Griswell Senior Center 6,000,000 6,074,558 COMPLETE Jul 2006 100%

6 3 South Clayton Recreation Center 7,950,653 8,046,653 COMPLETE Dec 2012 100%

7 4 District 4 Recreation Center 8,279,000 8,279,000 In Progress Jun 2015 0%

8 - Recreation Center At-Large 7,992,225                 2,480,394 In Progress Dec 2015 0%

Park and Field Improvements 3,145,034$               3,397,485$               

9 All   Repair and Maintenance - Recreational Areas 320,055                     COMPLETE Jun 2012 100%

10 4/Jonesboro   Playground Equipment - Arnold Park 53,427                       COMPLETE Jun 2005 100%

11 3   Playground Equipment - Bonanza Park 53,427                       COMPLETE Jun 2005 100%

12 2   Playground Equipment - Flat Shoals Park 53,427                       COMPLETE Jun 2005 100%

13 4   Playground Equipment - International Park 78,031                       COMPLETE Jun 2005 100%

14 1   Playground Equipment - Maddox Road Park 53,427                       COMPLETE Jun 2005 100%

15 1   Playground Equipment - Pine Circle Park 53,427                       COMPLETE Jun 2005 100%

16 1   Playground Equipment - Rex Park 53,427                       COMPLETE Jun 2005 100%

17 1/Morrow   Playground Equipment - Reynolds Nature Preserve 78,637                       COMPLETE Jun 2005 100%

18 2   Playground Equipment - Riverdale Park 53,427                       COMPLETE Jun 2005 100%

19 3   Field Improvements - Independence Park 264,971                     COMPLETE Jun 2006 100%

20 4   Lighting Improvements - Rum Creek Park 75,000                       COMPLETE Jun 2006 100%

21 All   2011 Park and Field Improvements - Various 406,002 In Progress Jul 2014 40%

22 4   Design/Improvements of Slide/Kiddie Area - International Park 1,181,800 In Progress Jul 2014 80%

23 4   Rehabilitation of Dam - International Park 619,000 COMPLETE Jun 2007 100%

176,079,459$   176,373,775$   

Major Infrastructure
24 All Roadway Improvements/Widenings 66,204,120$             66,204,120$             In Progress 50%

25 All Intersection Improvements 11,016,838 11,016,838 COMPLETE 100%

26 All Sidewalks 2,686,411 2,686,411 In Progress 68%

27 All Bridges/Stormwater/Drainage 11,790,545 11,790,545 In Progress 94%

28 All Resurfacing/Roadway Repairs 59,360,796 59,360,796 COMPLETE 100%
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176,079,459$   176,373,775$   

Safety 13,408,512$             13,408,512$             COMPLETE 100%

29 All   Traffic Signals 9,877,079 COMPLETE 100%

30 All   Pavement Markings 523,867 COMPLETE 100%

31 All   Road Signs 1,202,497 COMPLETE 100%

32 All   Guardrail 84,217 COMPLETE 100%

33 All   Miscellaneous - Flashers, School Xing Studies, RR Xing Improvements 1,720,852 COMPLETE 100%

Administration 9,013,695$               9,308,011$               

34 -   T&D Salaries 294,316 In Progress

35 -   Program Management (CH2MHill) 6,036,975 COMPLETE 100%

36 -   Project Engineering/Staff Augmentation (MAAI) 1,156,720 In Progress

37 -   CEI/Staff Augmentation (CDM Smith) 1,820,000 In Progress

Miscellaneous 2,598,542$               2,598,542$               COMPLETE 100%

38 All   Equipment Purchases 2,469,561                 COMPLETE 100%

39 2   Mountain View Coordination (CH2MHill) 125,000                     COMPLETE 100%

40 -   Other 3,981                         COMPLETE 100%

238,916,545$   234,124,656$   

TRANSPORTATION

GRAND TOTALS

Information reflected as of 6/17/2014


